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Marie Reed Construction Project Update
Prepared: January 13, 2016

Project Details

Architects: Quinn Evans Architects

General Contractor: Gilbane Construction Company

DGS Project Managers: Teddy Gebremichael, Jennifer Battle and Kyle Whitley
DCPS Facility Coordinator: Christina Weaver

Project Completion: August 2017

Project Status: Construction

Planned Work through January 27, 2016:

4th & 3rd Floor - Installation of Electrical, Storm and Mechanical Risers
Mechanical, Electrical, Plumbing, Fire Alarm Rough-in installation continues.
2nd, 3rd & 4th Floor - Metal Framing

Interior Masonry Walls at Bathrooms and Garage

Fire-protection at stairwells.

Ongoing construction for the cassions and pile caps on the west side of building.
Pile Cap Foundations on the East and West side of the building.

Installation of air conditioning units.

Installation of glass for the skylights on the east wing.

Installation of Lighting Protection.

Mechanical, Electrical and Plumbing rough-in installation is ongoing.
Parking Garage Concrete Slab Infill throughout the building.

Continuation of the Pool Piping.

Mounting the Ceiling AC Units.

Crack repairs at pool area.

Interior door frame installation ongoing on 4th floor.

Preparation for the slab-on-grade at pool area.
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Progress Photos

Grand Stair Location (3rd Floor)

1200 First Street, NE | Washington, DC 20002 | T 202.442.5885 | F 202.442.5026 | dcps.dc.gov


http://www.k12.dc.us/

Gypsum Partition Work
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4th Floor Corridor (Drywall)
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